

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 685			
Date: 05.04.25					
Project No: 0350-721		Created By: PH	Checked By: [Signature]		
Project Name: EAGLE 350 BASKET		Approved By: (Proj. Manager) [Signature]	Approved By: (Management if reqd) N/A		
Description of Change: RELEASE: 03325, REV. B 03327, REV. B 03328, REV. B					
Notification/Acceptance	Affected	Initials	Authorization		
QA	<input checked="" type="checkbox"/>	AS	OK per [Signature]		
Production	<input checked="" type="checkbox"/>	U			
Planning	N/A				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File		<input checked="" type="checkbox"/>			
Update DSI File		<input checked="" type="checkbox"/>			
Update D-Part Master Binder	<input checked="" type="checkbox"/>		KJ	05.04.29	05.05.02 [Signature]
Update Grey Project Binder		<input checked="" type="checkbox"/>			
Update DEO Binder		<input checked="" type="checkbox"/>			
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record	<input checked="" type="checkbox"/>		KJ	05.04.29	05.05.02 [Signature]
Update Change Record Form		<input checked="" type="checkbox"/>			
Move Electronic File	<input checked="" type="checkbox"/>		KJ	05.04.29	05.05.02 [Signature]
Notify TCA of Change	<input checked="" type="checkbox"/>		DS	05.05.29	05.08.11 [Signature]
Notify FAA of Change		<input checked="" type="checkbox"/>			
Update QSI 021		<input checked="" type="checkbox"/>			
Update QSI 036		<input checked="" type="checkbox"/>			
Scan Documents		<input checked="" type="checkbox"/>			
Update MIS Database		<input checked="" type="checkbox"/>			
Update Access Database		<input checked="" type="checkbox"/>			
Verification ARC		<input checked="" type="checkbox"/>			
Create/Update STC Approval List		<input checked="" type="checkbox"/>			
Create/Update IPP's	<input checked="" type="checkbox"/>		KJ/SLM	05.04.29	05.05.17 [Signature]
Create/Update BOM's	<input checked="" type="checkbox"/>		KJ	05.04.29	05.05.17 [Signature]
Create/Update PPP's		<input checked="" type="checkbox"/>			
Update Paperwork Kits in Production		<input checked="" type="checkbox"/>			
Update Paperwork Kits in Stock		<input checked="" type="checkbox"/>			
Rework/Scrap Current Production	<input checked="" type="checkbox"/>		D. Slon/PIH	05.04.29	PH 05.05.18
Rework/Scrap Kits in Stock?		<input checked="" type="checkbox"/>			
Create/Update Laminated Dwgs	<input checked="" type="checkbox"/>		KJ	05.04.29	05.05.03 [Signature]
Create/Update Controlled Dwgs	<input checked="" type="checkbox"/>		KJ	05.04.29	05.05.03 [Signature]
Create/Update FAI sheets		<input checked="" type="checkbox"/>			
Create/Update CNC Programs		<input checked="" type="checkbox"/>			
Create/Update Tooling		<input checked="" type="checkbox"/>			
Create/Update DXF File	<input checked="" type="checkbox"/>		PH	ASAP	05.04.04 PH
MPP required?		<input checked="" type="checkbox"/>			
Notify Previous Customers		<input checked="" type="checkbox"/>			
Notify Eurocopter France		<input checked="" type="checkbox"/>			
Notes: IPP: 0350-721-041/-043 Rivet change DXF: 03328-1 Rev. B SCRAP: 03328-1 Rev. A + 03328-1 Rev. B DWG REWORK LAMINATED / CONTROLLED DWG: 03325, 03327, 03328					